

## **MIGRANTS PROJECT**

## 1st Year 2019-2020

## From the 15<sup>th</sup> of November 2019 - Official start date of the project – to the 14<sup>th</sup> of November 2020

Activities		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref nr WP.Task	Title							May-Jun	_	_	_	Sep-Oct	
1.1	Analysis of expertise and disciplines in the Tunisian Universities												
1 1 /	Analysis of the needs of Stakeholders in the field of Migration issues												
1.3	Definition of the Selection Criteria for the identification of the academic staff to be trained												
2.1	Finalising the Training Activity												
2.2	Initial Workshop												
2.3	Training activities												
2.4	London Summer School												
2.5	Job Shadowing activity												
	Definition of specific agreements between the sending and receiving Universities												
3.2	Support for Scientific Qualification of 6 teaching Staff												

3.3	Participation of the supported teaching Staff at the London Summer School						
3.4	6 teaching Staff at the EU University						
5.1	Finalization of the educational path and disciplinary areas of the Master Degree Course						
5.2	Official procedures for the Institutionalization process of the Master Degree Course						
5.3	Official procedures for the accreditation of the Master Degree Course						
6.1	Definition of the quality procedures and of the quality evaluation plan						
6.2	Regularly delivery of monitoring tools						
6.3	Evaluation of the quality of the main project activities + recommendation and corrective measures if necessary						
7.1	Preparation of the dissemination and exploitation plan + amendments after the kick off meeting						
7.2	Implementation of the communication strategy						
7.3	Implementation of the "Events" strategy						
8.1	Project Start up						
8.2	Scientific monitoring of all the activities						
8.3	Administrative and financial Management						
8.4	Organisation and Implementation of the Kick off meeting on behalf of the Project Management Board						
8.5	Project meetings					 	