

MIGRANTS PROJECT

2nd Year 2020-2021

From the 15th of November 2020 to the 14th of November 2021

Activities		D/1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref nr WP.Task	Title	M1 Nov-Dec		_					_	_			Oct-Nov
2.2	Training activities												
2.3	Granada Summer School												
2.4	Job Shadowing												
2.5	Mentoring in teaching activity												
3.2	Support for Scientific Qualifications												
	Participation of the supported teaching Staff at the Granada Summer School												
4.1	Promotion of student recruitment												
4.2	Organisation and Implementation of Events in each Tunisian University												
4.3	Enrolment of students												
5.2	Official procedures for the accreditation of the Master Degree Course												

5.3	Implementation of the learning environment (training material, equipment)						
5.4	Beginning of the 1st term of the Master Degree Course						
6.2	Regularly delivery of monitoring tools						
6.3	Evaluation of the quality of the main project activities + recommendation and corrective measures if necessary						
6.4	Development of quality reports (intermediate, interim and final)						
7.2	Implementation of the communication strategy						
7.3	Implementation of the "Events" strategy						
8.2	Scientific monitoring of all the activities						
8.3	Administrative and financial Management						
8.4	Project meetings						