

## **MIGRANTS PROJECT**

## 3<sup>rd</sup> Year 2020-2021

## From the 15<sup>th</sup> of November 2021 to the 14<sup>th</sup> of November 2022 - Official end date of the project

Activities		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref nr WP.Task	Title					_	_			_	_		Oct-Nov
2.5	Mentoring in teaching activity												
2.3	Palermo Summer School												
2.4	Job Shadowing												
3.2	Support for Scientific Qualifications												
	Participation of the supported teaching Staff at the Palermo Summer School												
4.4	Future Placements												
5.4	1st term of the Master Degree Course												
5.5	2nd term of the Master Degree Course												
5.6	Seminars and Workshops with Stakeholders												_
I 5 /	Beginning of the 1st term of second year of the Master Degree Course												

6.2	Regularly delivery of monitoring tools						
6.3	Evaluation of the quality of the main project activities + recommendation and corrective measures if necessary						
6.4	Development of quality reports (intermediate, interim and final)						
7.2	Implementation of the communication strategy						
7.3	Implementation of the "Events" strategy						
7.4	Organization of the project final conference						
8.2	Scientific monitoring of all the activities						
8.3	Administrative and financial Management						
8.4	Project meetings						